
SE LAB2

NAME:SAI MANOGNA BV

SRN:PES1UG24CS399


EPIC SCREENSHOT:



Work	Assignee	Reporter	Priority	S
SCRUM-8 Payment & Order Tracking	Unassigned	SAI MANOGNA	Medium	To Do
SCRUM-7 Artisan Vendor Management	Unassigned	SAI MANOGNA	Medium	To Do
SCRUM-6 Customer Shopping & Ordering	Unassigned	SAI MANOGNA	Medium	To Do
SCRUM-5 Product Browsing & Discovery	Unassigned	SAI MANOGNA	Medium	To Do


4 of 4

STORY SCREENSHOT:



Work	Assignee	Reporter	Priority	S
~~SCRUM-16~~ Track Order	Unassigned	SAI MANOGNA	Medium	Done
~~SCRUM-15~~ Make Payment	Unassigned	SAI MANOGNA	High	Done
~~SCRUM-14~~ Manage Artisan Products	Unassigned	SAI MANOGNA	Medium	Done
~~SCRUM-13~~ Add Artisan Product	Unassigned	SAI MANOGNA	High	Done
~~SCRUM-12~~ Place an Order	Unassigned	SAI MANOGNA	High	Done
~~SCRUM-11~~ Add Products to Cart	Unassigned	SAI MANOGNA	High	Done
~~SCRUM-10~~ Search and Filter Products	Unassigned	SAI MANOGNA	Medium	Done
~~SCRUM-9~~ Browse Artisan Products	Unassigned	SAI MANOGNA	High	Done

BURNDOWNCHART:



Reflection Questions

1. Did your estimations reflect the actual effort?
Yes, the estimations were reasonably close to the actual effort. Story points helped us identify which tasks were simple and which required more effort or complexity.

2. Was your backlog well-prioritized?
Yes. The backlog was prioritized based on business value and user needs. Important features such as product browsing, ordering, payment, and order tracking were given higher priority.

3. How did your simulated sprint align with your plan?
The simulated sprint generally followed our plan. We selected important backlog items for the sprint and moved them through the workflow from To Do → In Progress → Done.

4. What insights did the burndown chart give about your team's capacity?
The burndown chart showed how quickly the planned story points were being completed. It helped us compare actual progress with the ideal burn rate and understand whether the team was working at the expected capacity.